

BIDEYES™ · PRE-BID RISK REVIEW FOR COMMERCIAL ELECTRICAL CONTRACTORS

Before your bid goes out, BidEyes tells your estimator what could change the number, create scope ambiguity, or require clarification.

10 bid-risk findings	4 Priority 1 issues to resolve before pricing	8 RFI-ready questions written to send	1,789 pages reviewed MEP manual + Addenda 1 to 4
SAMPLE PROJECT Troy School District — New Smith Middle School BP 03B Electrical		DOCUMENTS REVIEWED 1,789 pages MEP Project Manual + Addenda 1 to 4	

We review issued bid documents for scope conflicts, commercial exposure, addenda changes, responsibility gaps and items that can be missed before the number goes out.

What could go wrong: the four Priority 1 items

Each one moves the price or the compliance position. Scan what changes, then read the source.

P1	PRICE	\$150K	Temporary-power allowance appears twice. One allowance or two?	RFI
P1	COMPLIANCE	48 vs 72 hrs	Shutdown notice conflicts between Division 26 and Division 01.	RFI
P1	SCOPE	Theatre package	Removed by Addendum 1, but the fixture package is still in the scope list.	RFI
P1	RESPONSIBILITY	Pre-purchase boundary	The RFI answer and the scope text disagree on who supplies panelboards and small transformers.	Verify

ADDENDA DELTA · WHERE THE BASE DOCUMENT AND THE ADDENDA DISAGREE

Two of the four Priority 1 findings exist because an addendum changed the answer but the base document was not updated. Addendum 1 removed theatre lighting, yet the scope list still carries the fixture package. Addendum 2 narrowed the pre-purchase boundary in an RFI answer, yet the scope text still carries the catch-all.

We don't just read the bid package. We reconcile the changes across the issued documents.

Sample finding, as delivered

Every finding follows the same shape: source, issue, impact, action, with the exact quote, document and page.

P1	#01	Temporary power: \$150,000 appears twice		BEFORE PRICING
WHAT CHANGES		PRICE	RFI	
SOURCE		Project Manual p. 206 (§002226.01 item 17.a) and p. 218 (3.02.D.3.a.2)		
ISSUE		The package states \$150,000 for temporary power in two locations with different wording. The second sentence ends without saying what the money is for.		
IMPACT		If both are the same allowance and you carry it twice, you are \$150,000 high. If they are two allowances and you carry it once, you are \$150,000 low.		
ACTION		RFI before pricing. Confirm whether the two \$150,000 figures are one allowance or two, and what the second covers.		
"Include an amount of One Hundred Fifty Thousand (\$150,000) for power usage costs. Any unused portion of these funds will be credited to the Owner"				
§002226.01 item 17.a · Project Manual p. 206				
"Include an allowance of \$150,000 in this Contractor's bid for temporary power"				
§002226.01 3.02.D.3.a.2) · Project Manual p. 218				

ESTIMATOR'S PRE-BID CONTROL SHEET

All ten findings, built the way an estimator works the bid

Priority, issue, source, bid impact, action. Owner and status are left open for your team to assign and track through to the bid.

#	PRI	ISSUE	CHANGES	SOURCE	BID IMPACT	ACTION	OWNER	STATUS
1	P1	\$150K temporary-power allowance appears twice	PRICE RFI	PM p.206, p.218	\$150K either way. Swings the number by \$150K.	RFI RFI 1		Open
2	P1	Shutdown notice: 48 hours vs 72 hours	COMPLIANCE SCHEDULE RFI	PM p.206, p.446	48 vs 72 hrs. Contract requirements conflict on every shutdown.	RFI RFI 2		Open
3	P1	Theatre lighting removed, package still listed	SCOPE PRICE RFI	Add. 1 p.2; PM p.201	Theatre package. Fixture package may be in or out.	RFI RFI 3		Open
4	P1	Pre-purchase boundary conflicts with catch-all	RESPONSIBILITY PRICE RFI	PM p.217; Add. 2 p.3	Pre-purchase boundary. Equipment supply responsibility unclear.	Verify RFI 4		Open
5	P2	Submittal and long-lead obligations	SCHEDULE COMPLIANCE PRICE	PM p.202	Schedule. Back-charge exposure beyond contract value.	Verify		Open
6	P2	Missing commissioning section	SCOPE PRICE RFI	PM p.211; Add. 4 p.82	Scope. Testing effort cannot be bounded.	Request document RFI 5		Open
7	P2	Div 26 / Div 27 responsibility overlap	RESPONSIBILITY SCOPE RFI	PM p.211, p.219	Responsibility. Raceway or cabling can be missed or double-carried.	RFI RFI 6		Open
8	P2	Temporary-power design and elevator count	SCHEDULE SCOPE RFI	PM p.207	Schedule. Pre-award effort and an unstated quantity.	Verify RFI 7		Open
9	P2	Unit prices marked TBD	PRICE RFI	PM p.218	Price. Commercial commitment unclear.	RFI RFI 8		Open
10	P2	BIM coordination alternate	PRICE SCOPE	Add. 4 p.2	Price. Separate pricing obligation.	Price separately		Open

WHAT CHANGES

PRICE

SCOPE

SCHEDULE

RESPONSIBILITY

COMPLIANCE

RFI

How it works

1 YOU SEND ITB, drawings, specs and addenda	2 BIDEYES REVIEWS the issued bid documents	3 YOU RECEIVE Pre-bid risk review with RFI-ready questions	4 YOUR TEAM clarifies, adjusts or qualifies the bid
---	--	--	---

Typically delivered 38–48 hours before bid time. Pilot: \$250 per bid. No charge if your team doesn't find the review actionable.

What this is and is not. BidEyes surfaces the items your estimator should know about before the number goes out. It does not promise to find everything and it does not replace estimator judgment. The full 11-page sample, with every finding, source quote and RFI, is available on request.

Want us to review an upcoming bid?

Send the ITB + drawings + specs + addenda to bideyes.review@gmail.com